



Decision: Toronto-York Spadina Subway Extension (TYSSE) Procurement Authorization
Amendment to Construction Management Services Contract A85-97

At its meeting of May 18, 2017, the Board approved the recommendations in the staff report, as follows:

It is recommended that the Board authorize:

1. Contract amendment to Morrison Hershfield Ltd. for Construction Management Services, Contract A85-97, increasing the contract upset limit amount by \$4,110,000.00 bringing the total upset limit to \$92,210,000.00 and extending the contract expiry date to December 31, 2017.