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Contract Amendment – Replacement of Rectifier and 
Rectifier Transformer Units 
TTC Board Decision 
 
The TTC Board on December 3, 2024, adopted the following: 

That the TTC Board: 

1. Authorize a contract amendment to Ainsworth Inc. for contract C58SA23360, 
Replacement of Rectifier – Rectifier Transformers, and increase the total contract 
amount by $7,796,710.86, inclusive of HST, to a revised total of $11,133,272.19, 
inclusive of HST, to cover the cost of six additional rectifier and rectifier transformer 
units as follows: 

 
• 2025 rectifier and rectifier transformer units for a total of $3,669,052.00 for 

Duncan Substation (one) and Downsview Substation (two); and 
 

• 2026 rectifier and rectifier transformer units for a total of $4,127,658.86 for 
Downsview Substation (one) and Glenayr Substation (two). 
 


