



Decision: Toronto-York Spadina Subway Extension Procurement Authorization Amendment to Contract A85-70 Project Controls Services

At its meeting of March 22, 2017, the Board approved the recommendations in the staff report, as follows:

It is recommended that the Board authorize:

1. Contract amendment to Stantec Consulting Limited for Project Controls Services, Contract A85-70, increasing the contract upset limit amount by \$4,000,000.00 bringing the total upset limit amount to \$53,639,074.00 and extending the contract expiry date to April 2018.