

For Action with Confidential Attachment

Dupont Station Easier Access III – Status Update

Date: June 12, 2019To: TTC BoardFrom: Brian Leck

Reason for Confidential Information

This report is about litigation or potential litigation, including matters before administrative tribunals.

This report contains advice or communications that are subject to solicitor-client privilege, including communications necessary for that purpose.

Summary

The general contractor for Dupont Station EAIII has filed for insolvency protection. The general contractor's surety has taken active involvement in managing the project. The contractor and surety provided a schedule to complete the project following the granting of insolvency protection.

Recommendations

It is recommended that:

- 1. The Board approve the recommendation outlined in the confidential attachment; and
- 2. The Board authorize the information contained in the confidential attachment to remain confidential as it contains advice that is subject to solicitor-client privilege.

Financial Summary

No financial impacts were identified as a result of the adoption of this report.

Equity/Accessibility Matters

The work of this contract will provide accessibility to Dupont Station. An accessible path will be provided from street level to concourse level and to both subway platforms with installation of three elevators and associated equipment and finishes.

Decision History

At its meeting of November 23, 2015, the Board authorized the award of Contract A45-13 Easier Access Phase III Dupont Station to Bondfield Construction Company Limited in the amount of \$10,103,330.00.

https://www.ttc.ca/About the TTC/Commission reports and information/Commission meetings/2015/November 23/Reports/Procurement Authorization Easier Access Ph ase III Dupont St.pdf

Issue Background

Bondfield Construction Company Limited, the general contractor for Dupont Station EAIII has recently filed for insolvency protection through the Companies' Creditors Arrangement Act (CCAA).

Comments

The general contractor's surety has taken active involvement in managing the project. The contractor and surety have provided a schedule to complete the project following the granting of insolvency protection.

Contact

Samantha Ambrozy, Solicitor 416-397-8818 samantha.ambrozy@ttc.ca

Signature

Brian Leck Head of Legal & General Counsel

Attachments

Confidential Attachment 1